COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
JAMESA. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFERTOFLE: P J-1

April 10, 2003

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

EAST LOS ANGELES LIBRARY REPLACEMENT PROJECT
AUTHORIZE CHANGE ORDER

APPROVE APPROPRIATION ADJUSTMENT

APPROVE REVISED PROJECT BUDGET

SPECS. 5455; C.P. 77395

SUPERVISORIAL DISTRICT 1

4 VOTES
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Authorize the Director of Public Works to execute a change order to

Contract PW-12633 with Ford E.C., Inc., for removal and disposal of
contaminated soil for a maximum amount of $450,000.

2. Approve the enclosed Appropriation Adjustment (Enclosure B) in the
amount of $500,000 to increase the change order fund.

3. Approve the revised project budget of $8,300,000 (Enclosure A).

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will provide for removal and disposal of
contaminated soil discovered at the project site while excavating for the building pad
foundation.
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On January 6, 2003, excavation and grading began for the new library construction. On
January 21, 2003, construction debris (concrete, asphalt, wood, and pipe) was
discovered in the soil beneath the proposed library building site. Approximately
4,000 cubic yards of the material were removed and stockpiled with the intent of
separating the debris and reusing the soil as backfill for the project. The material was
tested on January 27 and 28, 2003, and a report of the findings was made available on
February 20, 2003. It was determined that the stockpile contained high levels of lead
requiring transport to a Class | landfill for disposal.

During the Design Phase of the project, a Phase | environmental site assessment and a
geotechnical investigation were performed by Converse Consultants. Based on these
reports, there was no indication that hazardous materials were likely to be encountered
during construction. However, the majority of the contaminated material was
discovered beneath the old courthouse, which was not demolished until after the
investigation was performed.

The maximum change order amount is based on an estimated quantity of 4,000 cubic
yards. Following authorization to execute this change order by your Board, the actual
amount of material will be verified during the removal process.

Implementation of Strategic Plan Goals

This action is consistent with the County's Strategic Plan Goal of Service Excellence as
the proposed improvements will enhance the delivery of public services to the residents
of East Los Angeles. This action is also consistent with the Goal of Fiscal
Responsibility as it is an investment in public infrastructure.

Also, the renovation and redevelopment of the East Los Angeles Civic Center is an
integral component of the Strategic Plan for Municipal Services to unincorporated areas.
One of the plan's objectives, under Action Plan A, is the piloting of at least one civic
center facility model in an unincorporated area of the County of Los Angeles by Fiscal
Year 2004-05. The plan recommends East Los Angeles to be the pilot site. As a facility
model, the East Los Angeles Civic Center will assemble County municipal services in a
"one-stop" setting with departments working collaboratively as a joint venture to
increase the convenience and speed of services.
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FISCAL IMPACT/FINANCING

On November 12, 2002, your Board approved a total project budget of $7,800,000. At
the time of contract award, your Board approved a change order contingency of
$541,139. Currently, there are five approved change orders for a total amount of
$95,924.

The enclosed Appropriation Adjustment will transfer $500,000 from the East
Los Angeles Parking Improvements (C.P. 77427) to Capital Project 77395 to provide
funding for this change order and for change orders associated with removing the debris
from the building pad foundation. The Appropriation Adjustment will also increase the
change order contingency to $1,041,139. The Project Schedule and Budget Summary
are detailed in Enclosure A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Section 20137 of the Public Contract Code allows your Board, with a four-fifths vote, to
authorize a change to a construction contract that is less than 10 percent of the original
contract amount without having to obtain bids for the work. This change order, with a
maximum value of $450,000, is 8.5 percent of the original contract amount.

Authorization of this Change Order will not impact the current completion date of this
project and the material is not currently interfering with the ongoing construction
activities.

ENVIRONMENTAL DOCUMENTATION

A Negative Declaration for the East Los Angeles Civic Center Renovation Project,
including the new library, was approved by your Board on July 25, 2000.

CONTRACTING PROCESS

The original construction contract with Ford E.C. was awarded on November 12, 2002,
for $5,288,600. Change orders to date have been approved for a cumulative total of
$95,924. Approval of this change order will increase the cumulative total of all approved
change orders to a maximum of $545,924.
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IMPACT ON CURRENT SERVICES (OR PROJECTYS)

The existing East Los Angeles Library will remain fully operational until the new library is
opened. Also, the project specifications require the contractor to coordinate its
construction schedule with the daily functions and activities within the East Los Angeles
Civic Center to minimize disruptions to County services.

CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects) and Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
DB:njc

U:\general\library\ELA\administrative-clerical\correspondence\BoardLetter\changeorderELA

Enc. 2

cc: County Counsel
Public Library



ENCLOSURE A

April 10, 2003

EAST LOS ANGELES LIBRARY REPLACEMENT PROJECT
AUTHORIZE CHANGE ORDER
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET

SPECS. 5455; C.P. 77395

|. PROJECT SCHEDULE
Project Activity Schedul_ed Revise_d Actua!
Completion Completion Completion
Date Date Date
Award Design Contract 03/07/00 03/14/00
Execute Design Contract 03/16/00 03/23/00
Schematic Design 07/27/00 08/14/01
Design Development 10/12/00 10/15/01
Construction Documents 03/08/01 03/22/02
Jurisdictional Approvals 06/14/01 07/24/02
Construction Award 11/12/02 11/12/02
Construction Start 11/21/02 01/06/03
Substantial Completion 11/20/03
Final Acceptance 02/18/04
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PROJECT BUDGET SUMMARY

Board
Approved Impa_ct Cur_rent
Budget Category Proi of this Project
roject Action Budget
Budget 9
Plans and Specifications
Basic Design Services $ 298,454 | $ 0| $ 298,454
Construction Administration $ 84,179 0 84,179
Consultant Services $ 23,317 0 23,317
Additional Services $ 132,000 0 132,000
Reimbursable Services $ 2,000 0 2,000
Total A/E Contract $ 539,950 0 539,950
Design Contingency $ 5,000 0 5,000
Total Plans and Specifications $ 544950 | $ 0% 544,950
Plan Check/Jurisdictional Reviews $ 36,981 |$ 0| $ 36,981
Construction
Construction Contract $ 5,288,600 |$ 0|$ 5,288,600
Change Orders (approximately
10 percent) $ 541,139 500,000 1,041,139
Subtotal $ 5,829,739 | $ 500,000 6,329,739
Public Art * $ 45,392 0 45,392
Total Construction $ 5875131 | $ 500,000| $ 6,375,131
Equipment/Other
Telecommunication $ 25,000 | $ 0o|$ 25,000
FF&E $ 551,922 0 551,922
Total Equipment/Other $ 576,922 | $ 0| $ 576,922
Contingency $ 97,788 | $ o $ 97,788
Other Consultant Services $ 87,000 | $ 0|l$% 87,000
Miscellaneous Expenditures $ 12,000 | $ 0| % 12,000
County Services $ 569,228 | $ o $ 569,228
TOTAL $ 7,800,000 $ 500,000| $ 8,300,000

*

The balance of the public art amounting to $31,508 will be funded by the East Los Angeles

Civic Center Renovation Project, C.P. 77398.
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ENCLOSURE B

EAST LOS ANGELES LIBRARY REPLACEMENT PROJECT
AUTHORIZE CHANGE ORDER
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
SPECS. 5455; C.P. 77395

APPROPRIATION ADJUSTMENT
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COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT RE™*
‘DEPARTMENT OF Chief pAdministrative Office April 10xw 2003
AUDITOR-CONTROLLER. '
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO

ACCOOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.
ADJUSTMENT REQUESTED AND REASONS THEREFOR

East Los Angeles Replacement Library
(4-Votes)

(See Attached for Details.)
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- Dav1d Jaﬁ'Takatah—
CHIEF ADMINISTRATIVE OFFICER'S REPORT Assistant Division Chief
REFERRED TO THE CHIEF ACTION APPROVED AS REQUESTED { A8 REVISED

ADMINISTRATIVE OFFICER FOR—
\/ : A-{}«-Q |4 M"*’M (ﬂ S it
RECOMMENDATION

CHIIF ADMINISTRATIVE OFFICER

APPROVED (AS REVISED): 19
AUDITOR-CONTROLLER BY ﬂ”ﬂ\_’\ BOARD OF SUPERVISORS

No. 200 —&E Eiz za ﬁ 0} BY




REQUEST FOR APPROPRIATION ADJUSTMENT
ELA REPLACEMENT LIBRARY
FISCAL YEAR 2002-2003

(4 Vote)
SOURCES: USES:
Parking Improvements Replacment Library
A01-CP-77427-6014 $500,000 A01-CP-77395-88%4 $500,000
| 00k
Total __$500,000 Total ex ~ $500,000

Justification:
This appropriation adjustment provides funding for change orders for the ELA Library project.

There is no affect on net County cost.

Noted and Approved:

N ? 1|

| |
b/ f%[ it
D’é(f/ld Jan Takata e
ASSIS’(EID'(\DIV[_FSIOH Chief
Chief Administrative Office

(123\BAVELA LIBRARY CHANGE ORDER)
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